Milton Keynes LED Project draft Programme. 23/01/2023

Annex

MS				
	Overall	Aug 22 - Dec 24		Week/s
1	Pre-construction	Project presentation		
		Data review & curation		
1a		Scope sign off		
		PCI, BSEN 40	20500	39
		Sample structural testing	2000	
		Design (20500 then 33500)	54000	116
		Tenders		
2	Construction	Logistics / Material orders		
		Material lead time		12
		Mobilisation		2
		CMS bast stations installation		6
	5 crews	LED Installation	20500	41
	5 crews	CMS Installation & lantern programming	33500	36
	2 crews	Mop up team	42	
	Performance & monitoring	Commissioning		
	Closure	As built		
3		Handover / update inventory		



Please refer to risk register. Final programme will be issued on receipt of firm order.