

DRAFT Timetable

MK Futures 2050		Plan:MK
<i>Executive team prepares for initial meeting Engages key stakeholders to secure buy-in and invites local and wider input</i>		
16th October 2015, 9-12 am	<p>SHORT Commission inception meeting What is the role of MK 2050? Why think about the far future?</p> <ul style="list-style-type: none"> Aims, ways of working 	Drafting of vision and development options on workshop outputs
2nd November 2015, 9am-4pm	<p>1st Formal Commission meeting (full day)</p> <ul style="list-style-type: none"> The Economy – what will be the role and significance of MK's economy and how will MK relate to other places? What will MK's identity (cultural & environmental) be in the future? 	Draft vision and development options to be approved at 9 th Nov Cabinet for consultation 25 th November. Consultation on Vision and Development Options begins
10th December 2015, 9-4pm	<p>2nd Formal Commission meeting (full day)</p> <ul style="list-style-type: none"> Population and employment scenarios (inc. Plan:MK options) Future Disruptors 	
Late February /early March 2016	<p>3rd Formal Commission meeting (full day)</p> <ul style="list-style-type: none"> Practical implementation issues 'Backcast' from meetings 2 and 3 futures to ground the vision 	15 rd February. Consultation on Vision and Development Options ends
April - June 2016	<p>Commission drafting meeting (over 2-3 full / half days)</p> <ul style="list-style-type: none"> Development of preliminary report and drafting recommendations 	Preferred Options Document drafted (outputs from MK Futures 2050 reflected)
July 2016	Milton Keynes Council considers recommendations	